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ESTIMATE RUN 07/19/2006

ESTIMATE SUMMARY 15:43:17

CONTID: C14633         ESTIMATE NO: 0004 PROG 2005

PCN: 14633-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76: SO. OF BROMLEY- LOCHBUIE PERCENT TIME:

PROJECT NO: IM 076A-006                   

I-76: SO. OF BROMLEY- LOCHBUIE

NAME OF ROAD: 76A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 07/17/2006 DATE TIME STARTED 04/10/2006

2500 E BRANNAN WAY DATE LET 03/02/2006 DATE WORK BEGAN 04/10/2006

 DATE AWARDED 03/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 04/10/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,520,660.67 PARTICIPATING $ $ 194,129.93

AWARD PROJECT AMT: 3,260,892.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,911.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.86

TIME ALLOW:

ORIG TIME ALLOW:

70 WORK DAYS

WORK DAYS70

82.56%

614,061.66

194,129.93

194,129.93

191,217.98

$

$

$

$

2,906,599.01

0.00

2,906,599.01

0.00

2,906,599.01

-41,936.47

0.00

2,864,662.54

0.00

AMOUNT DUE 2,864,662.54 191,217.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 191,217.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

61.5
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT 10,084.000 10,084.000

SY  0.000 0.00

26.09000 10,084.000 263,091.56

202-00210  
 

0010 BLADING 25.000 3.000

HOUR 0.000 0.00

104.14000 3.000 312.42

203-01500  
 

0015 *EROSION LOG 1,200.000 1,200.000

LF  0.000 0.00

4.89000 1,200.000 5,868.00

208-00005  
 

0020 *SILT FENCE 4,000.000 950.000

LF  0.000 0.00

1.36000 950.000 1,292.00

208-00020  
 

0025 CONCRETE WASHOUT STRUCTURE 4.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

208-00045  
 

0030 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

600.85000 2.000 1,201.70

208-00070  
 

0035 *EROSION CONTROL SUPERVISOR 120.000 19.000

HOUR 0.000 0.00

98.66000 19.000 1,874.54

208-00205  
 

0040 *AGGREGATE BASE COURSE (CLASS 6) 2,200.000 977.100

CY  0.000 0.00

32.70000 977.100 31,951.17

304-06007  
 

0045 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 34.890

TON 0.000 0.00

99.88000 34.890 3,484.81

403-00720  
 

0050 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 15,275.000 12,805.690

TON 0.000 0.00

52.29000 12,805.690 669,609.53

403-09221  
 

0055 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 21,472.000 20,637.160

TON 0.000 0.00

35.29000 20,637.160 728,285.38

403-33841  
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 33,770.000 8,693.000

GAL 0.000 0.00

1.53000 8,693.000 13,300.29

411-10255  
 

0065 *CONCRETE PAVEMENT (13-1/2 INCH) 9,200.000 8,970.000

SY  0.000 0.00

71.75000 8,970.000 643,597.50

412-01350  
 

0070 *ROUTING AND SEALING CONCRETE PAVEMENT CRACKS 3,400.000 0.000

LF  0.000 0.00

3.91000 0.000 0.00

412-15000  
 

0075 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

110,834.57000 1.000 110,834.57

626-00000  
 

0080 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 1.000 1,716.08

1,716.08000 1.000 1,716.08

626-01000  
 

0085 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,024.000 557.000

GAL 0.000 0.00

10.87000 557.000 6,054.59

627-00012  
 

0090 *FLAGGING 2,500.000 1,453.000

HOUR 209.500 5,011.24

23.92000 1,662.500 39,767.00

630-00000  
 

0095 *UNIFORMED TRAFFIC CONTROL 10.000 0.000

HOUR 0.000 0.00

81.53000 0.000 0.00

630-00003  
 

0100 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

1,087.12000 0.000 0.00

630-00004  
 

0105 *TRAFFIC CONTROL INSPECTION 35.000 17.000

DAY 15.000 1,467.60

97.84000 32.000 3,130.88

630-00007  
 

0110 *TRAFFIC CONTROL MANAGEMENT 70.000 45.000

DAY 14.000 7,609.84

543.56000 59.000 32,070.04

630-00012  
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLASHING BEACON (PORTABLE) 4.000 1.800

EACH 0.000 0.00

869.69000 1.800 1,565.44

630-80001  
 

0120 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

163.07000 0.000 0.00

630-80335  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 7.200

EACH 0.000 0.00

92.41000 7.200 665.35

630-80341  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 30.600

EACH 0.000 0.00

119.58000 30.600 3,659.15

630-80342  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 10.800

EACH 0.000 0.00

119.58000 10.800 1,291.46

630-80343  
 

0140 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 0.000

SF  0.000 0.00

15.22000 0.000 0.00

630-80344  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

7,609.83000 1.800 13,697.69

630-80355  
 

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.800

EACH 0.000 0.00

2,174.24000 1.800 3,913.63

630-80358  
 

0155 *DRUM CHANNELIZING DEVICE 1,000.000 270.000

EACH 0.000 0.00

21.74000 270.000 5,869.80

630-80360  
 

0160 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

10.87000 450.000 4,891.50

630-80380  
 

0165 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 1.000 2,174.24

2,174.24000 1.000 2,174.24

630-80520  
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000 1.800

EACH 0.000 0.00

21,742.37000 1.800 39,136.27

630-85040  
 

0175 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A ASPHALT PAVEMENT INCENTIVE 57,800.000 0.000

F A 26,188.770 26,188.77

1.00000 26,188.770 26,188.77

700-70012  
 

0185 F/A FUEL COST ADJUSTMENT 17,700.000 0.000

F A 2,783.570 2,783.57

1.00000 2,783.570 2,783.57

700-70016  
 

0190 F/A ROADWAY SMOOTHNESS INCENTIVE 29,276.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0195 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0200 F/A ON-THE-JOB TRAINEE 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0205 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0390 ADDED ITEM (DOLLAR)/ LOAD RESTRICTIONS PER 105.13 0.000 0.000

DOL -200.000 -200.00

1.00000 -200.000 -200.00

900-00006  
 

0395 ADDED ITEM (DOLLAR)/ DSL - PHONE LINE 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 ADDED ITEM (DOLLAR)/ SEALANT CORRECTION   MCR - 01 2,098.050 0.000

DOL 2,098.050 2,098.05

1.00000 2,098.050 2,098.05

900-00006  
 

CAT 0200 $48,849.39 2,666,376.98CURRENT AMT 3,240,306.65 $$

CAT NO0201 ROADWAY (SAFETY) 

0215 *REMOVAL OF DELINEATOR 150.000 0.000

EACH 150.000 816.00

5.44000 150.000 816.00

202-00090  
 

0220 *REMOVAL OF WALKWAY 84.000 0.000

LF  84.000 2,374.68

28.27000 84.000 2,374.68

202-00806  
 

0225 *REMOVAL OF GROUND SIGN 33.000 0.000

EACH 7.000 553.49

79.07000 7.000 553.49

202-00810  
 

0230 *REMOVAL OF SIGN PANEL 19.000 0.000

EACH 0.000 0.00

30.91000 0.000 0.00

202-00821  
 

0235 *REMOVAL OF GUARDRAIL TYPE 3 1,786.000 625.000

LF  1,161.000 2,519.37

2.17000 1,786.000 3,875.62

202-01130  
 

0240 *REMOVAL OF END ANCHORAGE 12.000 2.000

EACH 10.000 2,989.60

298.96000 12.000 3,587.52

202-01300  
 

0245 *RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

489.21000 0.000 0.00

210-00810  
 

0250 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,862.500 550.000

LF  1,183.000 19,164.60

16.20000 1,733.000 28,074.60

606-00301  
 

0255 *END ANCHORAGE TYPE 3D 3.000 0.000

EACH 3.000 1,948.65

649.55000 3.000 1,948.65

606-01340  
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY) 

0260 *MEDIAN TERMINAL 6.000 2.000

EACH 4.000 15,882.80

3,970.70000 6.000 23,824.20

606-01460  
 

0265 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 3.000 5,366.73

1,788.91000 3.000 5,366.73

606-02005  
 

0270 *CURB TYPE 4 (SECTION M) 300.000 250.000

LF  0.000 0.00

8.70000 250.000 2,175.00

609-40011  
 

0275 *MEDIAN COVER MATERIAL (CONCRETE) 1,539.000 170.000

SF  1,369.000 13,388.82

9.78000 1,539.000 15,051.42

610-00030  
 

0280 *DELINEATOR (TYPE I) 150.000 0.000

EACH 134.000 1,689.74

12.61000 134.000 1,689.74

612-00001  
 

0285 *DELINEATOR (TYPE II) 61.000 0.000

EACH 61.000 882.06

14.46000 61.000 882.06

612-00002  
 

0290 *DELINEATOR (TYPE III) 17.000 0.000

EACH 17.000 277.27

16.31000 17.000 277.27

612-00003  
 

0295 *LUMINAIRE (SPECIAL) 10.000 0.000

EACH 10.000 13,208.50

1,320.85000 10.000 13,208.50

613-16000  
 

0300 *SIGN PANEL (CLASS I) 72.000 0.000

SF  53.000 766.38

14.46000 53.000 766.38

614-00011  
 

0305 *SIGN PANEL (CLASS II) 467.000 0.000

SF  386.000 6,882.38

17.83000 386.000 6,882.38

614-00012  
 

0310 *SIGN PANEL (CLASS III) 328.000 0.000

SF  328.000 6,507.52

19.84000 328.000 6,507.52

614-00013  
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY) 

0315 *STEEL SIGN POST (U-2) 80.000 0.000

LF  80.000 260.80

3.26000 80.000 260.80

614-00200  
 

0320 *STEEL SIGN POST (W 6X15) 32.000 0.000

LF  32.000 1,469.76

45.93000 32.000 1,469.76

614-00615  
 

0325 *STEEL SIGN POST (W 10X22) 35.000 0.000

LF  35.000 1,995.70

57.02000 35.000 1,995.70

614-01022  
 

0330 *STEEL SIGN POST (W 10X26) 39.000 0.000

LF  39.000 2,363.79

60.61000 39.000 2,363.79

614-01026  
 

0335 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 30.000 0.000

EACH 17.000 7,525.39

442.67000 17.000 7,525.39

614-01583  
 

0340 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 2.000 2,513.42

1,256.71000 2.000 2,513.42

614-03002  
 

0345 *CONCRETE FOOTING (TYPE 5) 2.000 0.000

EACH 2.000 3,287.44

1,643.72000 2.000 3,287.44

614-03005  
 

0350 *CONCRETE FOOTING (TYPE 6) 2.000 0.000

EACH 2.000 3,396.16

1,698.08000 2.000 3,396.16

614-03006  
 

0355 RUMBLE STRIP (GRINDING)(ASPHALT) 55,000.000 0.000

LF  0.000 0.00

0.12000 0.000 0.00

614-80391  
 

0360 *EPOXY PAVEMENT MARKING 231.000 0.000

GAL 231.000 23,857.68

103.28000 231.000 23,857.68

627-00005  
 

0365 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 6,118.000 5,602.000

SF  0.000 0.00

9.78000 5,602.000 54,787.56

627-01001  
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PCN: 14633-BID    ESTIMATE RUN 07/19/2006

PROJECT: IM 076A-006                   ESTIMATE NO: 0004 15:43:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY (SAFETY) 

0370 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,200.000 0.000

SF  0.000 0.00

10.87000 0.000 0.00

627-30332  
 

CAT 0201 $141,888.73 219,319.46CURRENT AMT 257,350.60 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD OFFICE (CLASS 2) 1.000 0.750

EACH 0.250 3,391.81

13,567.24000 1.000 13,567.24

620-00002  
 

0380 FIELD LABORATORY (CLASS 2) 1.000 0.750

EACH 0.000 0.00

8,403.42000 0.750 6,302.57

620-00012  
 

0385 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,032.76000 1.000 1,032.76

620-00020  
 

CAT 0400 $3,391.81 20,902.57CURRENT AMT 23,003.42 $$

PROJECT TOTAL 194,129.93 $ 2,906,599.01CURRENT AMT 3,520,660.67 $$


